


 WORK COMPLETED

 CUMULATIVE WORK COMPLETED

 CUMULATIVE DELAY TILL DATE

 WORK COMPLETED IN LAST WEEK

 +  WORK SCHEDULED IN LAST WEEK

 delay IN LAST WEEK



PILE FOUNDATION

KORATTY ANGADI  
LC NO. 54 (KM.67/13-14)  
TVC DIVISION

Status as on 29-04-2013

Four span completed.

