



WORK COMPLETED

← TO CALCUT

→ TO THERUR

GROUND LEVEL

GROUND LEVEL

A1 P1 P2 P3 P4 P5 P6 P7 P8 P9 P10 P11 RP1 RP2 RP3 RP4 P12 P13 P14 P15 P16 A2



PILE FOUNDATION

- RAILWAY
- CUMULATIVE WORK COMPLETED TILL LAST WEEK
- CUMULATIVE DELAY TILL LAST WEEK
- WORK COMPLETED IN THE WEEK
- DELAY FOR WORK IN THE WEEK
- WORK SCHEDULED IN THE WEEK  +

**DEVADHAR**  
**L.C. NO. 172A ( KM 629/11-12)**

Status as on :22-11-2013

