



PILE FOUNDATION

- CUMULATIVE WORK COMPLETED TILL LAST WEEK
 - CUMULATIVE DELAY TILL LAST WEEK
 - WORK COMPLETED IN THE WEEK
 - DELAY OF WORK IN THE WEEK
- WORK SHEDULDED IN THE WEEK +

KAINATTY
LC NO. 216 (KM.714/14)
SRR DIVISION

Status as on :17-01-14

