



**PILE FOUNDATION**

- CUMULATIVE WORK COMPLETED TILL LAST WEEK
- CUMULATIVE DELAY TILL LAST WEEK
- WORK COMPLETED IN THE WEEK
- DELAY OF WORK IN THE WEEK
- WORK SHEDULDED IN THE WEEK  +

**THIRUNAVAYA**  
**L.C. NO. 170 ( km 615/3-4)**

Status as on :09-04-12